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October 10, 2011 
 
 
CERTIFIED MAIL   
RETURN RECEIPT REQUESTED 
 
Mr. Christopher Black 
USEPA Region 5 
Corrective Action Section 2 
Remediation and Reuse Branch, LU-9J 
77 West Jackson Boulevard 
Chicago, IL  60604-3590 
 
 
Re: Third Quarter 2011 Progress Report, Chevron Cincinnati Facility 
 
Dear Mr. Black: 
  
Chevron is submitting this quarterly progress report in accordance with Section 19.b of the November 
2006 Administrative Order on Consent (AOC), for the time period from July 1 to September 30, 2011.  
The progress and status of the various activities performed for this time period are presented herein. 

1. Chevron sent the following correspondence to the United States Environmental Protection Agency 
(USEPA) in the Third Quarter of 2011: 

 A letter dated July 12, 2011 presenting the Administrative Order on Consent Second Quarter 
2011 Progress Report. 

 An email dated July 12, 2011 providing notification that the nested vapor wells in Hooven will be 
sampled the week of July 12th in accordance with the approved Operations, Monitoring, and 
Maintenance Plan (OMM Plan). 

 An email with an attachment dated July 27, 2011 providing an outline to the Five Year Corrective 
Measures Implementation Review as a follow up to a teleconference on July 25, 2011.  
Clarification regarding the submittal date for the report (November 30, 2011) and status of the 
high-grade recovery end-points was also provided with this email.   

 An email dated August 19, 2011 providing fluid level elevations with comparison to remedial 
system operational trigger levels, as well as notification regarding startup of high-grade pumping 
from production well PROD_25 and the horizontal soil vapor extraction (HSVE) system, in 
accordance with the OMM Plan and 2006 AOC. 

 An email dated September 9, 2011 providing a tentative schedule for installation of the southern 
barrier wall near Gulf Park.   
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 An email dated September 21, 2011 providing notification that the steel sheet piles for the 
southern barrier wall near Gulf Park had been installed and that final grading activities were in 
progress. 

2. The USEPA did not conduct any additional correspondence activities during the Third Quarter of 
2011. 

3. Other agency correspondence in the Third Quarter of 2011 included the following: 

 An email to Ohio EPA dated July 12, 2011 providing notification of a tentative groundwater 
sampling schedule for the Land Treatment Unit (LTU). 

 A letter to Hamilton County Environmental Services dated July 15, 2011 presenting the 
Semiannual Report (January 2011 through June 2011) for the Permit-to-Install and Operate 
Source P010 (HSVE system). 

 A letter to Hamilton County Environmental Services dated July 29, 2011 attaching the local 
Annual Air Permit Fee for Premise #: 1431080082 (Chevron Cincinnati Facility). 

 A letter from Ohio EPA dated July 27, 2011 presenting the results of the July 21, 2011 LTU 
compliance evaluation inspection. 

 An email from Hamilton County Department of Public Works dated July 28, 2011 providing a 
Special Flood Hazard Development Permit for the installation of the southern barrier wall near 
Gulf Park. 

 A letter from Ohio EPA dated August 29, 2011 presenting the results of the August 1, 2011 
National Pollution Discharge Elimination System (NPDES) compliance evaluation inspection at 
the Chevron Cincinnati Facility (NPDES Permit 1IG00000*FD, OH0009326). 

 A letter to Ohio EPA dated September 7, 2011 providing a response to comments to the July 27, 
2011 letter in which the Ohio EPA provided a summary of the results of the annual LTU 
inspection and required activities to maintain compliance with the post-closure permit.  Chevron 
also provided a draft Maintenance Program and associated schedule as a request for a minor 
modification to the approved closure/post closure plan. 

4. Change of Management: 

 The Chevron site manager role has recently been transitioned from Mr. Blake Hall to me, Mr. 
Gene Choquette.  In addition to the correspondence listed above, Change of Management 
notifications were sent on August 2, 2011 to USEPA Region 5, Ohio EPA, Ohio Department of 
Health, and Hamilton County Environmental Services. 

5. The following monitoring activities/field investigations were conducted in the Third Quarter of 2011: 

 Quarterly sampling of select monitoring wells in the Southwest Quadrant (MW-120, MW-133, 
MW-35, MW-138 through MW-140, and MW-142) in accordance with the approved Work Plan 
for Contingency Measures in the Southwest Quadrant. 

 Bi-monthly groundwater gauging. 
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 Startup of the Gulf Park bioventing system on July 12, 2011. 

 Startup of high-grade recovery operations utilizing PROD_25 on August 30, 2011. 

 Annual groundwater sampling of the LTU groundwater monitoring network. 

 Annual monitoring of selected nested soil vapor monitoring wells in Hooven. 

 Monthly monitoring of selected intervals in nested soil vapor monitoring wells VW-96 and VW-
99 in September 2011, when groundwater trigger elevations were reached in accordance with the 
amended flowchart titled Supplemental Monitoring of Soil Vapor Conditions beneath Hooven, 
Chevron Cincinnati Facility, Hooven, Ohio. 

 Startup of the HSVE system on September 13, 2011 following the first monthly monitoring 
event. 

 Annual groundwater monitoring in Gulf Park. 

 Construction of the southern section of the barrier wall along the Great Miami River near Gulf 
Park began on September 7, 2011. 

 

Planned Activities – Fourth Quarter 2011 

1. The following monitoring and fieldwork activities are planned: 

 Continued operation and monitoring of the Gulf Park biovent systems. 

 Continued operation and monitoring of high-grade pumping from production well PROD_25. 

 Continued operation and monitoring of the HSVE system. 

 Semiannual monitoring of the ROST transects in the Southwest Quad. 

 Quarterly groundwater sampling from selected monitoring wells in the Southwest Quad (MW-
120, MW-133, MW-35, MW-138 through MW-140, and MW-142) in accordance with the 
approved Work Plan for Contingency Measures in the Southwest Quadrant. 

 Bi-monthly groundwater gauging within the shallow monitoring network across the former 
refinery and Gulf Park. 

 Semiannual sampling from the barrier wall groundwater monitoring network installed along the 
west bank of the Great Miami River at the former refinery. 

 Monthly soil vapor monitoring in selected intervals in nested vapor monitoring wells VW-96 and 
VW-99 during operation of the HSVE system. 

 Semiannual monitoring from selected groundwater monitoring wells on the former refinery, 
Hooven, and the Southwest Quad in accordance with the OMM Plan. 

 Completion of grading activities and restoration of the riverbank along the southern barrier wall 
near Gulf Park. 
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 Installation of an interior and exterior groundwater monitoring well along the southern barrier 
wall near Gulf Park. 

 Laboratory analysis, data management, and validation. 

 Routine semiannual reporting including submittal of the first Five Year Corrective Measures 
Implementation Review on November 30, 2011. 

 
We appreciate your continued engagement on this project.  If you have any questions or require any 
additional information, please contact me at (713) 432-2631 or Matt Mitchell (Trihydro Corporation) at 
(513) 353-1323, ext. 23. 
 
Sincerely, 
 

      
Gene Choquette – Site Manager 
Chevron Cincinnati Facility 
Chevron Environmental Management Company 
 
500-017-014 
 
cc: Jeffery Stark – OEPA  


